FORM DPW

STATE OF HAWAI!

Department of Accounting and General Services
Division of Public Works
MONTHLY ESTIMATE
FOR THE MONTH OF  september, 2013
Date: September 30, 2013
CONTRACTOR: PROJECTS ENTERPRISES, INC.
ADDRESS: 2000 Democrat Street Contract No. 60355 [ 31/
City, State ZIP:  Honolulu, HI 96819 DAGS Job No. 22-14-7415
PROJECT TITLE: Department of Defense - Kalaeloa B46 & B1784 Accessibility Inprovements
CONTRACT FOR INSPECTION BRANCH USE
[ ¥’ SUBMITTAL REGISTER | ~1 COMMENCEMENT REQUIREMENTS

Basic Contract Amount $ 1,080,600.00 - [oue monTHLY: {/| PROJECT SCHEDULE

CHANGE ORDERS

[\/]’ DALY REPORTS 1 /{ PAYROLL AFFIDA

MONTHLY ESTIMATE CHECKLIST  [.f CONSTRACT NUMBER

/]/PHO.IECT NAME AND LOCATION I /{ALL SIGNATURES

PECIALTY / MISC;

[ | PROJECT ACCEPTANCED

Total % 192,393.00 [ 1 AIR COND AND PAINT ACCPT DONE
Adjusted Contract Amount 3 1,272,993.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 87.80% 9§ 948,713.00 97.84% $ 18824500 $ 1,136,958.00 —«
Retained REDUCED[ ] 5 79,983.00 $ 14,927.00 3 94,910.00-
Amount Subject to Payment 3 868,730.00 $ 173,318.00 $ 1,042,048.00 -
Payments to Date $ 765,105.00 - $ 106,341.00 $ 871,446.00
Payments Now Due $ 103,625.00 - $ 66,977.00 - | $ 170,602.00 |-
Payment No. FINAL[ ] 14
Remarks:
1. Cemputed and Chacked by
2 lcerily tha_t the above bill is correct, just, that paymant has not baen receivyd. and ali
1\ \/ ::'y;nl'lnlalg::;n:i::: :::Ln submitted, ara current, or proper deductive exclusions have

3. Recommende]- jectinspedior or Engineer

dt

J

Data:

Projects Enterprises, Inc.

Name of Contractor

Aren Engmeer/Architect

Ut Y Pt

Date

4
OCT 16 201 (A lofte((3
5. Approved # Branch Envef or District Enginesr Dats: By signamsre/ Tile.  President Date

0CT116 /m=

The Pub%im:mm certifias that change ordars have baen issuad and the work parfonmad.

j!m Publlc Works Admincstrator

Dats



DPW-CIA 7/08

_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE

OF HAWAII

Department of Accounting and General Services
Division of Pubiic Works

For the Month of: September, 2013

CONTRACTOR: PROJECTS ENTERPRISES, INC. Contract No.: 60355
PROJECT TITLE: Department of Defense - Kalaeloa B46 & B1784 Accessi DAGS Job No.: 22-14-7415
[m]
% CONTRACT]
o] LICENSE BASIC CONTRACT| COMPL. TO RETN AMOUN
O |PRIME CONTRACTOR | TRADE NO, AMOUNT|  DATE| secmp % @,
PROJECTS ENTERPRISES, IN(] Genera! Contractor ABC-24220 $1,080,600 $207,7368| 27.55% 5% $14,888|A
20 MR R i R R AR EE R
SUH]
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. TO| RETN AMOUNT]
SUBCONTRACTOR TRADE M_J; AMOUNT %%_ﬁ RETAINED
Bendco Asbestos Removal & Dem{8C-22320 523,725 $23,725] 10000% 10% $2,372
Pacific Isles Equipt Rental Inc | Sitework ABC-25183 $109,100 $105,100] 98.33% 10% $10,510
Pacific Isles Equipt Rental Inc  |Concrete ABC-25183 $125,000 $121,000f ©6.80% 10% $12,100
Aloha Steel Comp Reinforcing Steel C-18893 $16,300 $16,300] 100.00% 10% $1,6830
Affiated Construction LLC Masonry BC-26013 $100,000 $100,000] 100.00% 10% $10,000
Lopey's Welding Steel Fabrication C-26685 $20,600 $12,600] 4257%| 10% $1,260
Beachside Roofing Roofing BC-22075 $18,620 $18,620] 100.00% 10% $1,6862
Island Screen Inc. Aluminum Doors/Hardward C-13785 $€5,300 0.00%| 0% S0
Dynamic Interiors Gypsum Wallboard C-18041 $14,500 $12,870] B8B.76% 10% $1,287
Ceramic Tile Designs Inc Ceramic Tile 17264 $17.600 $17,600] 100 00% 10% $1,760
Hawaii Mini Blinds & Flooring  |Resilient Ficor C-12074 $3 500 0.00% 10% $0
|L.A. Painting Painting C-22044 $23.230 $18,800] 8007% 10% $1.860
IKONE. Inc Elevators C-11336 $125,200 $112,842] 9013%| 10% $11,284
|Masons Plumbing Service, Inc. Plumbing C-22586 $27,400 $22,160| B0.88% 10% $2,218
Oahu Plumbing & Sheet Metal  |Ventilation C-5325 $3,360 $3,360] 100.00% 10% $336
Han's Electric Service Electrical C-11808 $77,000 $66,200] 8597% 10% $8,820
#OIVIO 10% $0
#DIV/0! 10% $0
Total Ratained from Subs $778,435 $650,977 $65,007| B

[ TBASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

[ $79,983]

| cerlify that the above retentions are correct for this request.

Projects Enterprises, Inc.

Name of Contractor
———— -
LA L\,\ lofio (13
By Signature Date
NOTE:

Columnar totals shall be equal in dollar value to that on the
Monthiy Estimate Sheet

Checked/Verified by:

Amt

Initial - Project Inspector or Engineer



DPW.CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE

OF HAWAII

Department of Accounting and General Services
Division of Public Works

For the Month of: September, 2013

CONTRACTOR: PROJECTS ENTERPRISES, INC. Contract No,; 60355
PROJECT TITLE: Department of Defense - Kalaeloa B46 & B1784 Access DAGS Job No.: 22-14-7415
[m] CHANGE]
En" QRDER
(=] LICENSE CHANGE ORDER| COMPL BRETN AMOUNT
d PRIME CONTRACTOR |TRADE NQ. AMM TO DATE|% CMPL %| RETAINED,
PROJECTS ENTERPRISES, |General Contractor ABC-24220 579,192 $77,849| 88 30% 5% 53 892|A
::llIIIIlllIlIIIIIIIII]\IIIllll.-II\IIIlllllllllll.lIlIlllllllIIllllllIl JABBMN i
CHARGE]
ORDER SUg|
LICENSE CHANGE ORDER SUB| COMPL, RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT] TO DATE|% CMPL %! RETAINED
1 |Hagpith's Structural Scan & B _-1
nspections. LLC Scanning $1,767 $1,767] 100 00% 10% $176
2 |Han's Electric Service Electrical C-11908 $11,312 $11,312| 100.00% 10% $1.131
3 |L A Painting Painting C-22044 $1,644 51,644| 100.00% 10% 5164
4 |Dynamic Interiors Gypsum Wallboard C-19041 $5.514 $5,514] 100.00% 10% $551
5 |Hawali Mini Blinds & Flooring |Resilient Floor C-12074 52,605 $0 0.00% 10% 50
6 {Bendco Asbestos Removal/Demep |[BC-22320 $5,160 $5,160| 100 00% 10% $516
7 |Oahu Plumbing & Sheet Meta|Ventitation C.5325 $1,602 $1,602) 100 00% 10% $160
8 |Steve Nimz & Assasciates  |Aborist Service $1,135 $1.135] 100.00% 10% $113
9 |Ceramic Tile & Design. inc.  |Ceramic Tile C-17264 $13,799 $13,708| 100 00% 10% $1.379
10 |Mason’s Plumbing Services  |Plumbing C-22586 517 880 $17.880| 100.00% 10% 51.788
11 [Pacific Isles Equipt Rental Sitework C-25183 532732 $32,732] 100 00% 10% $3.273
12 |Beachside Roofing Roofing BC-22075 $5 070 £5070] 100 00% 10% 5507
13 |Aloha Steel Corp Reinforcing Steel C-18893 §2 048 £2.048} 100 00% 10% 5204
14 |Affitiated Construction, inc.  |Concrete BC-26013 $2,003 $2.003| 100.00% 10% $200
15 |KONE, Ing Elevator C-11336 38,730 $8.730] +00.00% 10% 3673
#DIVIOI 10% 50
#DIVI0! 10% $0
#DIVIO! 10% $0
Total Retained from Subs §11320 $110,386 $11.035|B

|__|CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) |

| certify thal the abave retentions are correct for this request.

Projects Enterprises, Inc.

Name of Contractor

[o/!ol(?

By Signaiure

NOTE

Colurmnar totals shall be equal in dollar value io that on

the Monihly Estimate Sheet

Date

CheckedVerified by

Z 1S

Initial - Pr'njecl Inspector or Engineer



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PROJECT TITLE: DEPARTMENT OF DEFENSE - KALAELOA B46 & B1784,
ACCESSIBILITY IMPROVEMENTS

PAYMENT NO.: 14

BILLING MONTH: September-13 DAGS JOB NO.: 2 2-14-7415 CONTRACT NO.: 60355
CONTRACTOR: PROJECTS ENTERPRISES, INC.

VENDOR CODE: 27994000

Original Contract Payment Suffix:

Suffix Eund Symbol Amount Earned Retainage Amount Dug
oz Blo- 4371 $28,200.75 §2,29, 5o $25 404,25
o3 S1p-280HM §84, 0225 ¥ 0,883, 50 $77,718.75

Totals: $112,803.00 $9,178.00 $103,625.00

Change Order Payment Suffix; 5,6

Suffix Eund Symbol Amount Earned Retainage Amount Due
o5 B10- 43TM $ 34 ¢\4, 50 $2 53,00 ¥ 33 488,50
[ S|0-280M §3&,01q.50 4 2, 53,29 4 33,488,50

Totals: $72,039.00 $5,062.00 $66,977.00
Grand Total: $184,842.00 $14,240.00 $170,602.00
/’ )(/u. w7/

Verified By DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 27994000

Cost Code 3A1

IoIMIIN2E & Wi NRT
A L

Voucher No.

Verified By



